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Updated Project / time planning

2012 2013

m

Parallel run internal parallel run External parallel run External parallel run
P (weekly publication) (daily publication)
A Delivery to NRAS P 1, - A
Approval package Final approval package*
Stake-
holders’ Public CWE FB MC
acceptance A Consultation Go live
Delivery of PC window
documents to NRAs Survey
Market Parties implication through FB_UG meetings
Utility tool and Q&A Forum
Support
Market Market Market
Forum Forum Forum

* Including answers to public consultation’s outputs



